ANNUAL PROCUREMENT PLAN (FY 2026-27)

(Goods)

Ministry/Division : Ministry of Education

Agency : University of Frontier Technology, Bangladesh

Procuring Entity Name & Code :


Project/Programme Name & Code :

Budget: Revenue

Sl No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	UFTB/APP2026-27/GR-001	Supply and Installation of **Computers and Networking Equipment** for the Establishment of **Robotics Labroratory** at UFTB	Lot	As Per Requirement	OTM	HOPE	GOB	8.60	Planned Dates		12/Oct/2026	26/Oct/2026	9/Nov/2026	15/Nov/2026	21/Nov/2026	5/Dec/2026		23/Feb/2027
									Planned Days		0	14	14	6	6	14	54	80
									Actual Dates									
2	UFTB/APP2026-27/GR-002	Supply and Installation of **Furniture** for the Establishment of **Robotics Labroratory** at UFTB	Lot	As Per Requirement	OTM	HOPE	GOB	1.50	Planned Dates		12/Oct/2026	26/Oct/2026	1/Nov/2026	7/Nov/2026	10/Nov/2026	24/Nov/2026		29/Dec/2026
									Planned Days		0	14	6	6	3	14	43	35
									Actual Dates									
3	UFTB/APP2026-27/GR-003	Supply and Installation of **Electrical Equipment** for the Establishment of **Robotics Labroratory** at UFTB	Lot	As Per Requirement	OTM	HOPE	GOB	0.60	Planned Dates		12/Oct/2026	26/Oct/2026	31/Oct/2026	4/Nov/2026	10/Nov/2026	24/Nov/2026		29/Dec/2026
									Planned Days		0	14	5	4	6	14	43	35
									Actual Dates									
4	UFTB/APP2026-27/GR-004	Supply and Installation of **Robotics Equipment** for the Establishment of **Robotics Labroratory** at UFTB	Lot	As Per Requirement	OTM	HOPE	GOB	6.30	Planned Dates		12/Oct/2026	26/Oct/2026	1/Nov/2026	5/Nov/2026	10/Nov/2026	24/Nov/2026		24/Mar/2027
									Planned Days		0	14	6	4	5	14	43	120
									Actual Dates									
5	UFTB/APP2026-27/GR-005	Supply and Installation of **Computers** for the Extention of **Graphics Lab** and High Configured PC for **Extention of EdTe Department Masters Research Lab** at UFTB	Lot	As Per Requirement	OTM	HOPE	GOB	3.00	Planned Dates		4/Oct/2026	14/Oct/2026	28/Oct/2026	3/Nov/2026	9/Nov/2026	23/Nov/2026		22/Jan/2027
									Planned Days		0	10	14	6	6	14	50	60
									Actual Dates									
6	UFTB/APP2026-27/GR-006	Supply and Installation of **Generator** with Accessories for Academic Building-2 at UFTB	Lot	As Per Requirement	OTM	HOPE	GOB	2.60	Planned Dates		4/Oct/2026	14/Oct/2026	26/Oct/2026	1/Nov/2026	7/Nov/2026	21/Nov/2026		19/Feb/2027
									Planned Days		0	10	12	6	6	14	48	90
									Actual Dates									
7	UFTB/APP2026-27/GR-007	Supply and Installation of **Electrical Equipment** for Department and Offices at UFTB	Lot	As Per Requirement	OTM	HOPE	GOB	0.40	Planned Dates		4/Oct/2026	14/Oct/2026	27/Oct/2026	2/Nov/2026	7/Nov/2026	21/Nov/2026		26/Dec/2026
									Planned Days		0	10	13	6	5	14	48	35
									Actual Dates									
8	UFTB/APP2026-27/GR-008	Supply and Installation of **Computers, Computer Accessories, Engineering Equipment, Teacheing Materials, Networking-ICT Equipment and Office IT Equipment** at UFTB	Lot	As Per Requirement	0TM	HOPE	GOB	10.95	Planned Dates		12/Oct/2026	26/Oct/2026	7/Nov/2026	11/Nov/2026	17/Nov/2026	1/Dec/2026		31/Mar/2027
									Planned Days		0	14	12	4	6	14	50	120
									Actual Dates									

Sl No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
9	UFTB/APP2026-27/GR-009	Supply and Installation of **Car Wheels** for Microbus and Jeep at UFTB	Lot	As Per Requirement	RFQ	HOPE	GOB	0.16	Planned Dates		4/Oct/2026	11/Oct/2026	12/Oct/2026	13/Oct/2026	14/Oct/2026	28/Oct/2026		2/Dec/2026
									Planned Days		0	7	1	1	1	14	24	35
									Actual Dates									
10	UFTB/APP2026-27/GR-010	Supply of **Stationery, Cleaning and Office Non-IT** Equipment Items at UFTB	Lot	As Per Requirement	OTM	HOPE	GOB	2.15	Planned Dates		12/Oct/2026	26/Oct/2026	1/Nov/2026	7/Nov/2026	11/Nov/2026	25/Nov/2026		30/Dec/2026
									Planned Days		0	14	6	6	4	14	44	35
									Actual Dates									
11	UFTB/APP2026-27/GR-011	Supply of **Medical, Sanitization and Sports** Items at UFTB	Lot	As Per Requirement	OTM	HOPE	GOB	1.10	Planned Dates		12/Oct/2026	26/Oct/2026	1/Nov/2026	7/Nov/2026	11/Nov/2026	25/Nov/2026		30/Dec/2026
									Planned Days		0	14	6	6	4	14	44	35
									Actual Dates									
12	UFTB/APP2026-27/GR-012	Supply and Installation of **Furniture for Offices and Classrooms** of UFTB	Lot	As Per Requirement	OTM	HOPE	GOB	2.70	Planned Dates		4/Oct/2026	14/Oct/2026	24/Oct/2026	28/Oct/2026	3/Nov/2026	17/Nov/2026		27/Dec/2026
									Planned Days		0	10	10	4	6	14	44	40
									Actual Dates									
13	UFTB/APP2026-27/GR-013	Printing and Supply of **Diaries and Calendars** for the Year 2027 for for UFTB	Lot	As Per Requirement	RFQ	HOPE	GOB	0.40	Planned Dates		10/Oct/2026	14/Oct/2026	24/Oct/2026	27/Oct/2026	31/Oct/2026	14/Nov/2026		29/Dec/2026
									Planned Days		0	4	10	3	4	14	35	45
									Actual Dates									
14	UFTB/APP2026-27/GR-014	Printing of **Pad, Envelope, Nothi File, Requisition Book, Car Log Book and related items** for UFTB	Lot	As Per Requirement	OTM	HOPE	GOB	0.80	Planned Dates		12/Oct/2026	26/Oct/2026	1/Nov/2026	4/Nov/2026	9/Nov/2026	23/Nov/2026		17/Jan/2027
									Planned Days		0	14	6	3	5	14	42	55
									Actual Dates									
15	UFTB/APP2026-27/GR-015	Supply of **Provisional Certificate and Transcript Paper** for UFTB Garduates	Lot	As Per Requirement	RFQ	HOPE	GOB	0.40	Planned Dates		4/Oct/2026	11/Oct/2026	12/Oct/2026	13/Oct/2026	14/Oct/2026	28/Oct/2026		27/Nov/2026
									Planned Days		0	7	1	1	1	14	24	30
									Actual Dates									

Sl No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
16	UFTB/APP2026-27/GR-016	Supply of **Examination Answer Script** at UFTB	Lot	As Per Requirement	OTM	HOPE	GOB	0.80	Planned Dates		12/Oct/2026	26/Oct/2026	1/Nov/2026	7/Nov/2026	11/Nov/2026	25/Nov/2026		30/Dec/2026
									Planned Days		0	14	6	6	4	14	44	35
									Actual Dates									
17	UFTB/APP2026-27/GR-017	Supply and Refilling of **Fire Extinguisher** at UFTB	Lot	As Per Requirement	OTM	HOPE	GOB	0.30	Planned Dates		4/Oct/2026	14/Oct/2026	24/Oct/2026	27/Oct/2026	31/Oct/2026	14/Nov/2026		13/Jan/2027
									Planned Days		0	10	10	3	4	14	41	60
									Actual Dates									
18	UFTB/APP2026-27/GR-018	Supply of **Printed Books** at University of Frontier Technology, Bangladesh	Lot	As Per Requirement	OTM	HOPE	GOB	1.20	Planned Dates		24/Oct/2026	7/Nov/2026	10/Nov/2026	16/Nov/2026	22/Nov/2026	6/Dec/2026		5/May/2027
									Planned Days		0	14	3	6	6	14	43	150
									Actual Dates									
19	UFTB/APP2026-27/GR-019	Supply of **Dress for Office Staff** of UFTB for FY2026-27	Lot	As Per Requirement	OTM	HOPE	GOB	0.30	Planned Dates		12/Oct/2026	26/Oct/2026	1/Nov/2026	7/Nov/2026	11/Nov/2026	25/Nov/2026		24/Jan/2027
									Planned Days		0	14	6	6	4	14	44	60
									Actual Dates									
		Total Value of Goods Procurement					**Total=**	**44.26**										



ANNUAL PROCUREMENT PLAN (FY2026-27)

(WORKS)

Ministry/Division : Ministry of Education

Agency : University of Frontier Technology, Bangladesh

Procuring Entity Name & Code :

Project/Programme Name & Code :

Budget: Revenew

Sl No.	Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement	Contract of	Source of Funds	Estd. Cost in	Time Code for Process	Advertise Prequel	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to	Time for Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	UFTB/APP2026-27/WR-001	Renovation of Academic Building and Admin Building	Package	As Per Requirement	RFQ	HOPE	GOB	0.20	Planned Dates		10/Oct/2026	14/Oct/2026	24/Oct/2026	28/Oct/2026	1/Nov/2026	15/Nov/2026		6/Dec/2026
									Planned Days		0	4	10	4	4	14	36	21
									Actual Dates									
2	UFTB/APP2026-27/WR-002	Repair of Furniture	Package	As Per Requirement	RFQ	HOPE	GOB	0.20	Planned Dates		24/Oct/2026	31/Oct/2026	7/Nov/2026	11/Nov/2026	15/Nov/2026	29/Nov/2026		29/Dec/2026
									Planned Days		0	7	7	4	4	14	36	30
									Actual Dates									
3	UFTB/APP2026-27/WR-003	Generator Servicing	Package	As Per Requirement	RFQ	HOPE	GOB	0.10	Planned Dates		10/Oct/2026	14/Oct/2026	24/Oct/2026	28/Oct/2026	1/Nov/2026	15/Nov/2026		6/Dec/2026
									Planned Days		0	4	10	4	4	14	36	21
									Actual Dates									
4	UFTB/APP2026-27/WR-004	AC Servicing	Package	As Per Requirement	RFQ	HOPE	GOB	0.30	Planned Dates		24/Oct/2026	31/Oct/2026	7/Nov/2026	11/Nov/2026	15/Nov/2026	29/Nov/2026		29/Dec/2026
									Planned Days		0	7	7	4	4	14	36	30
									Actual Dates									
5	UFTB/APP2026-27/WR-005	Car Servicing with Related Works-1	Package	As Per Requirement	RFQ	HOPE	GOB	0.40	Planned Dates		26/Sep/2026	30/Sep/2026	7/Oct/2026	11/Oct/2026	13/Oct/2026	27/Oct/2026		17/Nov/2026
									Planned Days		0	4	7	4	2	14	31	21
									Actual Dates									
6	UFTB/APP2026-27/WR-006	Car Servicing with Related Works-2	Package	As Per Requirement	RFQ	HOPE	GOB	0.40	Planned Dates		24/Oct/2026	31/Oct/2026	7/Nov/2026	11/Nov/2026	15/Nov/2026	29/Nov/2026		29/Dec/2026
									Planned Days		0	7	7	4	4	14	36	30
									Actual Dates									
7	UFTB/APP2026-27/WR-007	Servicing of Office Equipment	Package	As Per Requirement	RFQ	HOPE	GOB	0.70	Planned Dates		10/Oct/2026	14/Oct/2026	24/Oct/2026	28/Oct/2026	1/Nov/2026	15/Nov/2026		6/Dec/2026
									Planned Days		0	4	10	4	4	14	36	21
									Actual Dates									
8	UFTB/APP2026-27/WR-008	Computer Servicing	Package	As Per Requirement	RFQ	HOPE	GOB	0.30	Planned Dates		24/Oct/2026	31/Oct/2026	7/Nov/2026	11/Nov/2026	15/Nov/2026	29/Nov/2026		29/Dec/2026
									Planned Days		0	7	7	4	4	14	36	30
									Actual Dates									
		Total Value of Works Procurement					Total=	2.60										

ANNUAL PROCUREMENT PLAN (FY 2026-27)

(Services)

Ministry/Division : Ministry of Education

Agency : University of Frontier Technology, Bangladesh

Procuring Entity Name & Code :

Project/Programme Name & Code :

Budget: Revenue

SL No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	UFTB APP2026-27 SR-001	Subcription Renewal of Plagiarism Software	Job	As Per Requirement	DPM	HOPE	GOB	0.85	Planned Dates	25/Mar/2027	4/Apr/2027	4/Apr/2027	11/Apr/2027	11/Apr/2027	19/Apr/2027	25/Apr/2027	3/May/2027		21/May/2027
									Planned Days	0	10	0	7	0	8	6	14	39	18
									Actual Dates										
2	UFTB/APP2026-27/SR-002	Subcription Fee of Microsoft Office 365, Windows Server Lisence, Font for Certificate, Cloud Server Renewal, SSL Certification and Other Service Renewal	Job	As Per Requirement	RFQ	HOPE	GOB	0.25	Planned Dates	5/Oct/2026	11/Oct/2026	11/Oct/2026	26/Oct/2026	28/Oct/2026	11/Nov/2026		2/Dec/2026		27/Dec/2026
									Planned Days	0	6	0	15	2	14	3	21	61	25
									Actual Dates										
3	UFTB APP2026-27 SR-003	SMS Purchase	Job	As Per Requirement	DPM	HOPE	GOB	0.02	Planned Dates	28/Oct/2026	4/Nov/2026	4/Nov/2026	10/Nov/2026	10/Nov/2026	16/Nov/2026	22/Nov/2026	30/Nov/2026		21/Dec/2026
									Planned Days	0	7	0	6	0	6	6	14	39	21
									Actual Dates										
4	UFTB/APP2026-27/SR-004	Renewal of Accounting Software	Job	As Per Requirement	DPM	HOPE	GOB	0.30	Planned Dates	5/Oct/2026	12/Oct/2026	12/Oct/2026	26/Oct/2026	26/Oct/2026	1/Nov/2026	7/Nov/2026	15/Nov/2026		6/Dec/2026
									Planned Days	0	7	0	14	0	6	6	14	39	21
									Actual Dates										
5	UFTB APP2026-27 SR-005	Recruitment of Legal Advisor Firm for UFTB	Job	As Per Requirement	OTM	HOPE	GOB	0.20	Planned Dates	12/Oct/2026	26/Oct/2026	26/Oct/2026	4/Nov/2026	7/Nov/2026	10/Nov/2026	13/Nov/2026	24/Nov/2026		29/Dec/2026
										0	14	0	9	3	3	3	14	39	35
		Total Value of Service Procurement					Total=	1.62											